

ANNUAL PROCUREMENT PLAN

REGION: REGION II - CAGAYAN VALLEY
PROVINCE: CAGAYAN
CITY/MUNICIPALITY: SANTA PRAXEDES

CALENDAR YEAR: 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/RFI	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repair and Maintenance-Buildings and other Structures	MEO	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	Gen Fund	300,000.00	300,000.00		
	Repair and Maintenance-Machinery, Construction and Heavy Equipment	MEO	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	Gen Fund	450,000.00	450,000.00		
1000-3-1-01-002-001	Maintenance of Vertical Government Buildings, Facilities and Utilities	MO/MEO	NO	Competitive Bidding	02/01/2025	01/16/2025 & 1/17/2025	23/01/2025	24/01/2025	GF (SA) 20% DF	1,300,000.00		1,300,000.00	
1000-3-1-01-002-002	Maintenance of Existing Municipal Roads Bridges and Components of Horizontal Structures	MO/MEO	NO	Competitive Bidding	02/01/2025	01/16/2025 & 1/17/2025	23/01/2025	24/01/2025	GF (SA) 20% DF	1,000,000.00		1,000,000.00	
1000-3-1-01-002-003	Maintenance/Improvement of Portabaga Falls Park and Resort	MO/MEO	NO	Competitive Bidding	02/01/2025	01/16/2025 & 1/17/2025	23/01/2025	24/01/2025	GF (SA) 20% DF	1,000,000.00		1,000,000.00	
1000-3-1-01-002-004	Construction of Multi-Purpose Building	MEO	NO	Competitive Bidding	02/01/2025	01/16/2025 & 1/17/2025	23/01/2025	24/01/2025	GF (SA) 20% DF	10,000,000.00		10,000,000.00	
1000-3-1-01-002-005	Construction of Municipal Warehouse- (Phase-4)	MEO	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	500,000.00		500,000.00	
1000-3-1-01-002-006	Construction of Line Canal at Sitio Mingay	MEO	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	300,000.00		300,000.00	
1000-3-1-01-003-01-1	Construction of Water System	MEO /Brgy. Capacuan	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	300,000.00		300,000.00	
1000-3-1-01-003-02-1	Improvement of Barangay Gymnasium	MEO /Brgy. Cadangdonagan	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	300,000.00		300,000.00	
1000-3-1-01-003-03-1	Construction of Water System	MEO /Brgy. Centro Dos	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	300,000.00		300,000.00	
1000-3-1-01-003-03-1	Construction of Bleachers	MEO /Brgy. Centro Dos	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	100,000.00		100,000.00	
1000-3-1-01-003-04-1	Construction of Barangay Gymnasium	MEO /Brgy. Centro Uno	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	300,000.00		300,000.00	
1000-3-1-01-003-05-1	Construction of Solar Power System	MEO /Brgy. Macatel	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	300,000.00		300,000.00	
1000-3-1-01-003-06-1	Improvement of Multi-Purpose Building	MEO /Brgy. Portabaga	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	300,000.00		300,000.00	
1000-3-1-01-003-07-1	Construction of Day Care Center	MEO /Brgy. San Juan	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	300,000.00		300,000.00	
1000-3-1-01-003-08-1	Construction Barangay Gymnasium	MEO /Brgy. San Miguel	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	300,000.00		300,000.00	
1000-3-1-01-003-09-1	Construction of Multi-Purpose Building	MEO /Brgy. Sicul	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	300,000.00		300,000.00	
1000-3-1-01-003-10-1	Improvement of Day Care Center	MEO /Brgy. Salongsong	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	300,000.00		300,000.00	
3000-3-1-01-004-01	Housing and Community Building Program	MEO	NO	Competitive Bidding	02/01/2025	01/16/2025 & 1/17/2025	23/01/2025	24/01/2025	GF (SA) 20% DF	1,200,000.00	1,200,000.00		
3000-3-1-01-004-02	Construction of Handwashing Facility for ECCD of Various Barangay	MEO	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	300,000.00		300,000.00	
3000-3-1-01-004-03	Construction of Height Board	MEO	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	150,000.00		150,000.00	
8000-3-1-005-01	Construction of Water Distribution lines for Portabaga Falls Park & Resort	MEO	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	500,000.00		500,000.00	
8000-3-1-005-02	Construction of Tourism Display Center	MO/MEO	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	300,000.00		300,000.00	
8000-3-1-005-03	Construction of Material Recovery Facility at Sitio Mingay	MO/MEO	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	300,000.00		300,000.00	
8000-3-1-005-04	Improvement of Sanitary Landfill	MO/MEO	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	500,000.00		500,000.00	
8000-3-1-005-05	Construction of Hydroponics Facility	MEO	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	150,000.00		150,000.00	
8000-3-1-005-06	Establishment of Small Farm Reservoir for Aquaculture	MEO	NO	Competitive Bidding	02/01/2025	01/09/2025 & 1/10/2025	13/01/2025	14/01/2025	GF (SA) 20% DF	100,000.00	100,000.00		
1000-3-1-01-006-001	Rehabilitation/Repair and Concreting of Madamba St. Barangay centro-02	MEO	NO	Competitive Bidding	02/01/2025	01/16/2025 & 1/17/2025	23/01/2025	24/01/2025	NGF	20,000,000.00		20,000,000.00	
1000-3-1-01-006-002	Concreting of Cabaleng Bagumbayan Sta Maria FTMR	MEO	NO	Competitive Bidding	02/01/2025	01/16/2025 & 1/17/2025	23/01/2025	24/01/2025	NGF	20,000,000.00		20,000,000.00	
1000-3-1-01-006-004	Construction of Multi-Purpose Townhall Building	MEO	NO	Competitive Bidding	02/01/2025	01/16/2025 & 1/17/2025	23/01/2025	24/01/2025	NGF	80,000,000.00		80,000,000.00	
1000-3-1-01-006-005	Continuation of Access Road going to Mingay CIADP	MEO	NO	Competitive Bidding	02/01/2025	01/16/2025 & 1/17/2025	23/01/2025	24/01/2025	NGF	60,000,000.00		60,000,000.00	
1000-3-1-01-006-006	Construction of Diversion Dam along Creek Towards Portabaga Falls Park & Resort	MEO	NO	Competitive Bidding	02/01/2025	01/16/2025 & 1/17/2025	23/01/2025	24/01/2025	NGF	20,000,000.00		20,000,000.00	
1000-3-1-01-006-007	Construction of Local Youth Development Center (Phase	MEO	NO	Competitive Bidding	02/01/2025	01/16/2025 & 1/17/2025	23/01/2025	24/01/2025	NGF	3,000,000.00		3,000,000.00	
1000-3-1-01-006-008	Concreting of Irrigation Canal at Zanjera Salongsong	MEO	NO	Competitive Bidding	02/01/2025	01/16/2025 & 1/17/2025	23/01/2025	24/01/2025	NGF	10,000,000.00		10,000,000.00	
1000-3-1-01-006-009	Construction of Women Center	MEO	NO	Competitive Bidding	02/01/2025	01/16/2025 & 1/17/2025	23/01/2025	24/01/2025	NGF	10,000,000.00		10,000,000.00	
1000-3-1-01-006-010	Construction of Visitors Center	MEO	NO	Competitive Bidding	02/01/2025	01/16/2025 & 1/17/2025	23/01/2025	24/01/2025	NGF	10,000,000.00		10,000,000.00	
1000-3-1-01-006-011	Construction of Municipal Civic Center	MEO	NO	Competitive Bidding	02/01/2025	01/16/2025 & 1/17/2025	23/01/2025	24/01/2025	NGF	80,000,000.00		80,000,000.00	
1000-3-1-01-006-012	Construction of Forest park and seed production area at Portabaga Falls Park and Resort	MEO	NO	Competitive Bidding	02/01/2025	01/16/2025 & 1/17/2025	23/01/2025	24/01/2025	NGF	8,000,000.00		8,000,000.00	
1000-3-1-01-006-013	Acquisition/Purchase of Heavy Equipment	MEO	NO	Competitive Bidding	02/01/2025	01/16/2025 & 1/17/2025	23/01/2025	24/01/2025	NGF	10,000,000.00		10,000,000.00	

This is to certify that the above procurement plan is in accordance with the objective of this Office.

Prepared by:
SGO,
LEVIE A. TALUB
BAC, Head Secretariat

Approved by:
SGO,
ESTERLINA A. AGUINALDO
Head of Procuring Entity/LCE