

SUPPLEMENTAL PROCUREMENT PLAN

REGION:
PROVINCE:
CITY/MUNICIPALITY:

REGION II - CAGAYAN VALLEY
CAGAYAN
SANTA PRAXEDES

CALENDAR YEAR:
2024

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Postin g of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1000-3-1-01-002	INFRASTRUCTURES-ROADS, BRIDGES, HORIZONTAL STRUCTURES AND ITS COMPONENTS, PUBLIC BUILDINGS, VERTICAL STRUCTURES, FACILITIES AND UTILITIES												
1000-3-1-01-02-8	Improvement of Electrical System of Government Building at Barangay Centro-02	MEO	NO	Competitive Bidding	02/09/2024	9/9/2024 9/10/2024	12/09/2024	16/09/2024	20% MDF	568,377.49		568,377.49	
1000-3-1-01-02-9	Completion of Multi-Purpose Building Phase-III	MEO	NO	Competitive Bidding	02/09/2024	9/9/2024 9/10/2024	12/09/2024	16/09/2024	20% MDF	300,000.00		300,000.00	
1000-3-1-01-003	BARANGAY DEVELOPMENT												
1000-3-1-01-003-11	Construction of Grouted Rip-rap along Barangay Centro-02 Creek	MEO	NO	Competitive Bidding	02/09/2024	9/9/2024 9/10/2024	12/09/2024	16/09/2024	20% MDF	300,000.00		300,000.00	
1000-3-1-01-004	SOCIAL SERVICES-EDUCATION, HEALTH, SANITATION, SOCIAL WELFARE, HOUSING AND COMMUNITY BUILDING PROJECTS												
3000-3-1-004-10	Improvement of Sanitary Landfill	MEO	NO	Competitive Bidding	02/09/2024	9/16/2024 9/17/2024	24/09/2024	01/10/2024	20% MDF	1,067,026.90		1,067,026.90	

This is to certify that the above supplemental procurement plan is in accordance with the objective of this Office.

Prepared by:

SGD.
Leive A. Talub

BAC, Head Secretariat

Approved by:

SGD.
ESTERLINA AGUINALDO

Head of Procuring Entity/LCE